FSM.SE Annual Update

January - December 2023

The Federated States of Micronesia (FSM) currently relies
on the importation of fossil fuels to supply electricity to its
people. Reducing the reliance on fuel importation and
transitioning towards renewable energy and an energy
efficient power supply is critical for the future of FSM’s
economic and sustainable development.

To date, access to electricity varies across the country. 85%
of communities in Yap, 94% of communities in Pohnpei
and 98% of communities in Kosrae have access to
electricity. However, the State of Chuuk has the lowest
levels of access with approximately 30% of the population

having access to electricity.

Ensuring all Pacific people and all communities across the
FSM have access to safe, reliable, and a sustainable energy
supply is critical for education, healthcare, economic
development and the livelihoods of communities.

The Federated States of Micronesia Sustainable Energy
(FSM.SE) Project focuses on boosting access to affordable,
reliable, and environmentally friendly power supply for
some of the most remote communities across the nation.
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Implementation: 2020-2024
Coverage: FSM
Project Office: MRO Pohnpei
Overall objective

To enable the FSM population
to utilise affordable, reliable

and environmentally sound

energy services and benefit
from transparent and efficient
management of public funds.



Independent Power Producer Assessment and
Pre-feasibility Studies

Following the PSC’s endorsement during its 2nd meeting on 15 September 2022, a focused
assessment of the feasibility of renewable-based Independent Power Producers (IPP) was
explored. From September 2022 to February 2023, the FSM.SE team conducted an initial set of
consultations with FSM utilities, State officials, and the Department of Resources and
Development (DoRD). Foundational details about FSM'’s electricity operations were collected, and
the concept of involving the private sector in electricity production was introduced. The objective
of the initiative is to substantially reduce electricity generation costs for power utilities in the four
main FSM islands by allowing commercial development of Solar Ground Mounted Photovoltaic
(PV) Systems coupled with Battery Energy Storage Systems (BESS) through public and private
investments of several tens of millions of dollars, approximately 25% of GDP.

To provide better understanding and appreciation of the IPP concept, it was decided to have
select stakeholders visit an IPP venture for themselves, with the closest and most relatable
venture being in Palau. The project had orchestrated the site visit, bringing in a high-level FSM
delegation to Palau in April 2023 to grasp the complexities of IPP implementation. The delegation
participated in meetings and toured the almost-complete 13 MWp/10MWh IPP facility in
Ngatpang, Palau. Led by the DoRD Secretary, Mrs. Elina Akinaga, the FSM delegation held
discussions with a range of members of the Palau National Government, including government
members, the Finance Minister, advisers, financiers, utility representatives and the developer.
Following the Palau visit, FSM energy sector leadership decided to hire transaction advisors for a
detailed IPP feasibility study, focusing on ground-mounted solar.

The pre-feasibility assessment report,
named “Energizing Tomorrow: Illuminating
2 the Path to Sustainable Futures in
Micronesia”, highlighted the potential for

" private sector investment but emphasized
the need for grant funding to achieve tariff
¥ reduction. Discussions between August
and October 2023 expressed the desire for
SPC to collaborate with the Asian
Development Bank (ADB), showing

positive prospects for financing and development. According to the pre-feasibility assessment,
the current annual electricity generation in the 4 main FSM grids, serving around 63,000 people,
stands at approximately 75 million units (MU), with an annual diesel expense of $18-19 million.
The estimated carbon dioxide (CO2) emissions from electricity generation are approximately
60,000 tons. The potential solar project of 25-35 megawatts peak (MWp) with 100-120
megawatt-hours (MWh) of BESS could cut emissions by half and save $10-13 million in fuel
imports, aligning with FSM’s 70% renewable target by 2030.

For more information please contact:
The Pacific Community (SPC)
Director - Micronesia Regional Office
William Kostka | williamko@spc.int

For more information about work in Chuuk please contact:
Chuuk State Public Utilities Corporation (CPUC)

Chief Executive Officer- Kembo Mida

Email: kembo.mida@cpuc.fm

Telephone: (691)330-2400



Boat Handover Ceremony in Chuuk

On March 9, 2023, a boat handover ceremony took place at the Truk Stop Hotel in Chuuk,
marking a momentous occasion. The 22 ft outboard boat, trailer, and engine with additional kits
were procured in 2022 and successfully handed over to CPUC in 2023. Notable attendee,
including a representative from the European Union (EU), the Lt. Governor of the State of Chuuk,
the chairman of the CPUC Board of Directors, and CEO Kembo Mida Jr, as well as representatives
from SPC, MCT, and FSM R&D Assistant Secretary Mr. Faustino Yarofaisug, demonstrated strong
support for this pivotal event. The boat, a contribution from the EU under the FSM.SE project,
aims to enhance access to renewable electricity and encourage private sector investment in
energy efficiency and renewable energy.

Micronesian Islands Forum (MIF)

In February 2023, the 25th Micronesian Islands
Forum (MIF) was hosted by the Government of the
Federated States of Micronesia. Chaired by the
Honorable Mr. David W. Panuelo, former
President of FSM, the forum brought together
leaders and representatives from FSM states,
Chuuk, Kosrae, Pohnpei, and Yap, the
Commonwealth of the Northern Marianas Islands,
the U.S Territory of Guam, the Republic of Palau,
and the Republic of Nauru.

The SPC team was privileged to participate alongside
our North Pacific members, demonstrating their areas
of work which include:

Renewable energy training/security

Maritime transport and fossil fuel transition

Water security in atolls

Biodegradable fish aggregating devices

Human rights and gender equality work




National Energy Working Group (NEWG)

From April 17th to 20th 2023, the FSM.SE team travelled to Chuuk for the first state-level
consultation, where the FSM Energy Division Project progress update was discussed with the
National Energy Working Group (NEWG). The NEWG include select stakeholders such as FSM
R&D, Kosrae State Government Energy Working Group, Kosrae Utilities Authority (KUA), Yap
State Public Service Corporation (YSPSC), Chuuk Public Utility Corporation (CPUC), Pohnpei
Utilities Corporation (PUC), Chuuk Environmental Protection Agency (EPA), Asian Development
Bank (ADB), and Chuuk State Government.

Members of the NEWG were given the
opportunity to present their share of projects.
Representing the FSM.SE team, Energy
Investment Specialist Om Bhandari, covered
the topic of Independent Power Producers
(IPPs) using the Public Private Partnership
(PPP) mechanism, highlighting the need to
pursue more solar power in the FSM grids
produced and sold by private sectors.

Learner’s Exchange:

In year three, the Project successfully undertook several learning exchange activities in Palau,
Yap, and Guam, providing capacity development support to four State Energy Officers, four
CPUC regional utility team members and nine regional coordinators. A state to state learning
exchange on outer island electrification was undertaken between YSPSC and CPUC in March
2023 and a learning exchange on IPPs in Palau and Guam was conducted in April 2023, with the
participants from the FSM national government, state government, and state utilities leaders.
Two participants from Chuuk also attended a regional mini grid training in Fiji, July 2023.
Ongoing training of national and state energy officers on public-private partnership work is set
to continue in year four.

Results Oriented Monitoring (ROM)_Mission

Results-Oriented Monitoring (ROM) is an external support to the European Commission’s (EC)
monitoring system aiming to enhance the quality of the EC’s international partnership
operations worldwide. The European Union (EU) initiated a ROM mission in March 2023 and
had contracted the ROM mission through the months of April to July 2023. The objective of

ROM was to provide an external opinion on project implementation. ROM reviews the status
of the project, analyses the project documentation, and conducts consultations with all parties
involved, including beneficiaries. The ROM report concluded with positive results and four key
recommendations with findings that noted the interventions of the projects relevance,
inclusion, and coordination with other ongoing energy sector initiatives.




Feasibility Studies Completed in 10 Selected Islands
of Chuuk

Across the five regions of Chuuk, the CPUC team
had identified and selected ten islands for the
FSM.SE team to conduct feasibility studies. Prior to
their selection, CPUC and SPC had signed a Letter i
of Agreement for CPUC to lead the work on the |
feasibility study, with FSM.SE project coordinator,
Leah Akapito, working alongside of them in Chuuk.
By June 2022, a grant agreement was signed
between SPC and CPUC for USD 205,000 to
undertake the feasibility studies in Chuuk within

the ten selected sites itemized below:

Each feasibility study was conducted to support
the design of the solar systems for these

Selected Islands for Feasibility_ households in the selected sites and had

Studies:
Northern Namoneas — Piis Paneu

comprised of an energy demand and social
economic survey for households and for the

ublic/private sector institutions. By November
Southern Namoneas — Fefen and Etten P /p y

Faichuuk — Polle (Sapou and Manaio)
Northwest — Houk, Onoun, Nomwin
Mortlocks — Nama, Moch, Lekinioch

2023, feasibility studies of all ten sites were
completed, with Fefen having the largest
number of households. The feasibility work
includes public outreach, community
consultation, GPS mapping of private/public

buildings, site assessments, and a collection of
social-economic and energy demand surveys.
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Verification Audit

In May 2023, the second external monitoring was initiated by the European Commission
on the project and was conducted by an auditing firm from Vietnam, Mazars. The
verification audit began its preparatory work with samples of documents provided and
vetted from July through September 2023.



Development of FSM’s SDG 7 Roadmap and Review
of FSM National Energy Policy (NEP)

A validation workshop conducted for Pohnpei, Chuuk, Kosrae, and Yap brought together the
State and Utility leadership, including key stakeholders. The main objective of this consultation
workshop was to share, discuss, and review the Sustainable Development Goal 7 (SDG7)
Roadmap, FSM National Energy Policy (NEP) and related energy issues. The workshop reviewed
the results, collected views and inputs, and drafted policy recommendations to better structure
the SDG7 roadmap and ensure that it appropriately reflects the context of FSM’s energy sector.
The first review consultation was on April 10, 2023, with Yap State DoRD at the Small Business
Development Center. The trip to Yap also included a Capacity Building and Learning Experience
for all participants. The Chuuk State Energy Consultation, on August 15 and 16 2023, was
attended by representatives from State Government, Municipalities and the National
Government Department based in Chuuk, including the UN-ESCAP team, Mr. Anis Zaman and
Mohammed Saladin Islami, who joined virtually.

The workshop was facilitated by Assistant Secretary Faustino Yarofaisug and presentations were
delivered by the FSM.SE Project team, Mrs. Koin Etuati, Mr. Frank Vukikomoala, and Mr. Om
Bhandari. On August 23rd and 24th, the Kosrae State Energy Consultation was attended by
representatives from State Government; Honorable Governor, Lt Governor, Chief of Staff,
Directors from Department of Administration and Finance, Education, Statistics, EPA, Mayor of
Malen, KUA Officiating General Manager and Staff. Representing the civil societies and business

communities were the Chair of Kosrae Civil Society and Vice-Chair of Kosrae Commerce and
Micronesian Red Cross International. The Pohnpei National Consultation took place on
September 26th, 2023, at the Central Facilities Building in Palikir. Representatives from National
Government Departments including TC&lI, Climate Change Division DECEM, DOFA, Health and
Social Services, UNDP MBSPEE Project Staff, ADB Project Manager and PUC.

For more information please contact:

The Pacific Community (SPC)

Director - Micronesia Regional Office

William Kostka | williamko@spc.int

Visit the project website here or scan the QR code

For more information about work in Chuuk please contact:
Chuuk State Public Utilities Corporation (CPUC)

Chief Executive Officer- Kembo Mida

Email: kembo.mida@cpuc.fm

Telephone: (691)330-2400



Office of the Pacific Energy Regulators Alliance

(OPERA) Forum

The Board of the Office of the Pacific Energy Regulators
Alliance (OPERA) met on the side events of Asian
Development Bank’s (ADB) Asia Clean Energy Forum
(ACEF) in Manila from June 12 — 16, 2023. ACEF had
highlighted practical insight into the role of the energy

ASIA CLEAN
ENERGY Fopy,
Navigati e M 2023

regulator and OPERA provided a forum for sharing
experiences among electricity regulator peers at
different stages in their development. On June 14th,
some of the members, including FSM.SE teams Energy
Investment Specialist Om Bhandari, participated in the
ACEF panel discussion on the key risks and challenges of
sustainable regulation in the Pacific. ADB funded
experts shared programs in member countries on
energy efficiency, decarbonization transition, fuel price

hedging and benefits of transparency in power

purchase agreements (PPAs).

ADB|

During the forum, the OPERA panel emphasized
that confidence in the regulator to help set and
enforce consistent, transparent, and equitable
rules of the game is critical to attracting the
private sector investment needed to accelerate
clean energy adoption and reduce dependence
on fossil fuels. SPC, as the Secretariat of OPERA,
is setting up a digital clearinghouse to share
information amongst members. The main
objective is to create a space for OPERA internal
documents and related reference materials for
informed decisions to take place. OPERA and its
members’ participation in these events is
supported with generous financial and technical
resources of the ADB.

ASIAN DEVELOPMENT BANK

For more information please contact:

The Pacific Community (SPC)

Director - Micronesia Regional Office

William Kostka | williamko@spc.int

Visit the project website here or scan the QR code

For more information about work in Chuuk please contact:
Chuuk State Public Utilities Corporation (CPUC)

Chief Executive Officer- Kembo Mida

Email: kembo.mida@cpuc.fm

Telephone: (691)330-2400




DFAT Electrification Fund Launch in Chuuk

On 17 August, the EU FSM. SE Project Team had the honor of joining a delegation, including
Ambassador Jo Cowley and Second Secretary Rachelle Wood, to the islands of Piis Paneu and
Etten to launch the Australian-funded solar electrification projects, which were being
implemented in collaboration with the Pacific Community (SPC) under the EU FSM.SE project.
The delegation also included Chuuk Governor, Alexander Narruhn; Lieutenant Governor,
Mekioshy William; FSM Congress Senator Perpetua Konman; and SPC Regional Director, Lara
Studzinski. As they visited the two pristine islands within the lagoon, the group was warmly
welcomed by the local communities. A formal ceremony for the launch was held where
Ambassador Jo Cowley remarked in her speech how the transition to using solar energy will be a
momentous decision for those who stand on the front line against an ever-changing climate.

The people of Piis Paneu and Etten had been living without proper access to electricity, further
demonstrating the importance of this project which aims to invest in resilient solar mini grids on
the outer atolls of Chuuk, especially those that are remote and already suffering from severe
climate change impacts. SPC would like to thank all developing partners such as the Australian
Government for facilitating the funds for this initiative, as well as the Chuuk Public Utility
Corporation for handling feasibility studies and grid installations on the ground level. SPC,
through the EU FSM.SE project, stands firm in its commitment to electrify these remote islands in
FSM.

Project Steering Committee (PSC) Meeting in Yap

The 3rd EU FSM.SE Project Steering Committee (PSC) meeting was held during the week of the

National Energy Workgroup meetings in Yap, FSM on the 26th and 27th of October 2023. It was
chaired by Assistant Secretary Faustino Yarofaisug in the absence of Hon. Akinaga, Secretary of
the Department of Resources and Development (DoRD).

Once the quorum was met, the chair opened the meeting and welcomed the PSC members and
all national and state partners present. Various outcomes and achievements were first
highlighted from the 2nd PSC Meeting of 15th September 2022, such as the National Energy
Policy update, SDG 7 Roadmap, and lessons learnt from procurement implementation. A total of
five items were then put up for discussion by the project steering committee:



¢ |tem 1 gave a quick update on the project
management team (PMT) breakdown
structure, noting staff turnover and newly

recruited staff from Year 2 and 3.

¢ |tem 2 presented plans for the
reappropriation of funds and to implement

new supportive instruments in the project,

such as the communication and visibility
e Item 3 included tasks related to the review

plan, M&E Framework, Risk Management
Matrix, GESI RBA Integration Plan.

of the National Energy Policy, establishment
of renewable energy standards for the
power sector and efficient energy standards
for electrical appliances and vehicles.

¢ Item 4 outlined the need for capacity
building in energy planning and
management and monitoring and
evaluation. This encompassed ongoing
activities relating to the scholarship for FSM
national, recruitment of national and state
officers and project coordinators including
identification of short-term trainings and

other capacity development opportunities.
pactty P PP ¢ |tem 5 stated the importance of IPPs and

jointly funded grid-connected renewable
energy and energy efficiency projects. The
SPC energy investment specialist had
suggested for funds to be reappropriated
and combined to pursue one much larger
IPP for the FSM, which will cover all four
state utilities. A tripartite partnership
formed amongst ADB, SPC, and DoRD was
recommended for this IPP initiative.

The discussions were followed by a short reflection, as well as a further look into the work plan
and budget leading into Year 4. No other items were raised afterwards, which the Chair then
directed the FSM.SE project management team to complete the meeting documents and share
with all project steering committee members. Everyone was thanked for their participation and
the meeting was closed. The PSC meeting was delivered successfully, noting the concerns, advice
and ideas shared.

For more information about work in Chuuk please contact:
Chuuk State Public Utilities Corporation (CPUC)

Director - Micronesia Regional Office Chief Executive Officer- Kembo Mida

William Kostka | williamko@spc.int L0 il Email: kembo.mida@cpuc.fm

Visit the project website here or scan the QR code E o Telephone: (691)330-2400

For more information please contact:
The Pacific Community (SPC)
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Ulithi Site Visit

The Pacific Community (SPC), in collaboration with the Australian Department of Foreign Affairs
and Trade (DFAT) and Yap State Public Service Corporation (YSPSC), organized a visit to Ulithi
Atoll to monitor progress on the EU funded solar mini grid projects on 27th October 2023. The
team sent to conduct these on-site assessments included Director of Climate and Policy in the
AIFFP (Australian Infrastructure Financing Facility for the Pacific) Timothy Gill, DFAT Second
Secretary and Consul Rachelle Wood, FSM.SE National Officer Tulaulelei Overhoff, and YSPSC
Engineering & Planning Division Manager John Chieng.

Their first stop was the small islet of Asor, which hosted a fully operational and well maintained
solar mini grid that powers about 35 households in the area. The Asor mini grid was left relatively
undamaged even as Typhoon Maysak barreled through the islands in 2015. According to
interviews with Asor residents, the local population is very satisfied with the overall performance
of the mini grid. DFAT, moreover, was impressed with the grid design and hope to replicate
similar models across the Pacific region as part of their initiative to service more remote island
communities.

The team then set course for the largest of the Ulithi group, Falalop. Typhoon Maysak had
destroyed a huge portion of the previous mini grid site near the lagoon, with only the cement
footings that once held the solar panels remaining. Assessments of the new site showed that
construction of the facilities for housing the grid have been completed and YSPSC awaits to
receive the necessary solar PV equipment (panels, batteries, inverters, etc.) for installation.
Although progress seems very promising, there is still much work to be done to achieve the
FSM.SE project targets in promoting sustainable development and ensuring access to clean,
renewable and affordable energy.

Renewable Energy Model Contest

During early September, talented young individuals from both elementary and high school levels
throughout the FSM were called upon to participate in the Renewable Energy Model Contest.
The contest was led by the Micronesia Clean Up Day Planning Committee of the FSM National
government in collaboration with the four states. It was supported by the Pacific Community
(SPC) Micronesian Regional office through the EU-funded project; FSM Sustainable Energy Project
(EU FSM.SE).



Under this competition, students were tasked with building a model which shows how
renewable energy can effectively help our people and society. All models were assessed based
on structure, eco-friendly material used, mobility, concept, and relevance of ideas in terms of
how closely they portray real-life set ups of renewable energy equipment at work. A decent
number of submissions were received from schools such as Pohnpei Catholic School, Our Lady of
Mercy Catholic High School, and Chuuk High School, with only a selected few being chosen for
1st, 2nd and 3rd place on both state and national levels. SPC would like to extend their
congratulations to all participants who diligently put together their renewable energy models to
broaden their knowledge on energy and environmental issues, particularly those affecting FSM.
SPC looks forward to planning similar events and collaborations for 2024.

EU Annual Report Submission

The EU annual report marks the third year of implementation for the Federated States of
Micronesia Sustainable Energy (FSM.SE) project. By the end of June every year, the FSM.SE
project management team must produce an annual narrative report on their performance
during the past year in achieving targets set in their strategic/management plan, which
includes:

¢ An Introduction and Overview of the Project Progress e« Activity Details for Year 3
¢ Project Implementation for Year 3 » Financial Update for Year 3
e Outlook and Plans for Year 4 » Project Plans and Update for Year 4

The overall report gave clear information on project progress and the activities that comply
with project objectives. The EU delegation was therefore pleased to inform the FSM.SE team
that the submitted annual narrative report had been approved and the project would be
receiving its next tranche of funding. The FSM.SE Team, as well as the SPC Micronesian
Regional Office (MRO), are anticipating another successful year of implementation for the rest
of the project term.



e e A O N B R R .
Feasibility Studies in the Northwest Region, Chuuk

On November 21st 2023, a team comprised of
members from The Pacific Community (SPC) and
Chuuk Public Utilities Corporation (CPUC)
embarked on a 9-day journey to the Northwest
region of Chuuk to conduct feasibility studies in
three islands which were selected and endorsed
by the Chuuk State Energy Working Group:
Houk, Onoun, and Nomwin. Chartering the
merchant vessel North Star, they set course for
these small atolls to gather key information that
would serve as guidance for a proposed solar
system design that would suit the energy needs
of the local communities. As part of a grant
agreement with SPC, CPUC would be
coordinating and leading all activities related to
the feasibility studies in Chuuk State.

With help from the island coordinators in each atoll, a clear set of tasks was laid out for the
team to complete. This included mapping every household via GPS, interviewing each head of
the household as part of the socioeconomic survey, and holding village community
consultations to provide context for the FSM.SE Project and what it aims to accomplish for the
region. The village communities of each respective island showed full support for the project
and were very hospitable in accommodating the team, as well as providing technical assistance
wherever possible. Although it was an arduous trip to reach these remote areas, a large amount
of critical data was collected and would be utilized in detailed feasibility reports for the FSM.SE
Project’s electrification efforts in the Northwest region.

For more information please contact:
The Pacific Community (SPC)
Director - Micronesia Regional Office

For more information about work in Chuuk please contact:
Chuuk State Public Utilities Corporation (CPUQ)

Chief Executive Officer- Kembo Mida

Email: kembo.mida@cpuc.fm

Telephone: (691)330-2400




2023 Diplomatic Friendship Softball Tournament

From November 3rd to 5th, 2023, the FSM
Department of Foreign Affairs hosted the 3rd
Annual Diplomatic Friendship Games at the
Spanish Wall Softball Field. The goal of these
games was to foster new relations, and
strengthen existing partnerships, between
the FSM Government and the diplomatic
missions, and regional and international
organizations, based in FSM. A total of seven
teams participated in the competition.

Many colleagues from the Micronesian Regional Office (MRO)
willingly took part in this special event, all sporting FSM.SE project t-
shirts as they showcased their skills and talents on the field. The
tournament was concluded through a closing ceremony where all
teams were provided meals and given the chance to network
amongst each other after a long weekend of playing ball. Deputy
Secretary of Foreign Affairs Mr. Ricky Cantero gave his remarks and
presented trophies to the winners of the tournament. Although the
SPC team managed to pull away with 4th place, they enjoyed their
time playing with other developing partners and are eager to take

part in the next exciting tournament for 2024.




FSM Department of Education Scholarships Grant
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A grant of USD 140,000 was signed in
September 2022 between National DOE and
the EU FSM Project to support FSM Nationals
currently studying STEM fields at accredited
universities within the US. The scholarship fund
complements other scholarships offered within
FSM, including National Government
Scholarship, State Government Scholarship,
and Pell Grant.

A call for interest was sent out in April 2023
and seven students of various STEM fields were
awarded. The fund covered tuition fees and
return air fares to FSM for scholarship
recipients upon completion of their studies.

The Scholarship Unit is still open to receive
more applications for interested students.
Females are encouraged to apply as work
within the energy sector in FSM is still male
dominated, with mostly men working as
engineers, technicians, and decision makers.

For any further information regarding the FSM.SE scholarship grant, please liaise with Joyleen
Sienes at the FSM National Department of Education.




A Farewell To Lara Studzinski

The SPC Micronesian Regional Office would also like to bid
farewell to its outgoing Regional Director, Lara Studzinski. Ms.
Studzinski, who started her leadership role in April 2017, brought
significant expertise in programme management to the Pacific
Community. Having worked and lived in the Micronesian region
for eight years, her experience and knowledge provided a
valuable contribution to SPC’s efforts in strengthening
engagement with its members and partners to enhance the
relevance and effectiveness of its work. As she transitions to the
next phase of her career, SPC thanks Ms. Studzinski for her years
of service and wishes her all the best in her future endeavors.

A Farewell To Leola Primo

On a similar note, the EU FSM.SE Project team experienced an

emotional moment in saying farewell to their Finance and
Administration Assistant, Ms. Leola Primo, who has taken up a

new role with the FSM National Department of Resources and
Development. Ms. Primo had been a great help in coordinating
duties associated with the project, including assisting the team
with travel arrangements, financial accounting, acquittals,
preparation of procurement and contracting documents, and
compilation of all supporting documentation during Year 2 and
3. With her current position at DoRD, Ms. Primo still engages
regularly with the EU FSM.SE Project team to support their

objectives within FSM. SPC will miss her presence but wishes
her the very best with her new role.

For more information please contact:

The Pacific Community (SPC)
Director - Micronesia Regional Office
W|II|am Kostka | W|II|amko@spc int

For more information about work in Chuuk please contact:
Chuuk State Public Utilities Corporation (CPUC)

Chief Executive Officer- Kembo Mida

Email: kembo.mida@cpuc.fm

Telephone: (691)330-2400




2024 Energy Calendar Events — National Government & FSM.SE Project & IA Workplan

January 2

Work resumes

January 8-12

Works contract CPUC, complete TOR, and GA application

January 9, 16, 23, 30

Procurement meetings

January 15, 29

DOE grant updates

January 29 - February 2

3rd R&D Conference Yap State

February 5-9

FSM.SE PMT Reflection and Planning Workshop

February 6, 13, 20, 27

Procurement meetings

February 19-23

Monitoring and Evaluation Write Up for NEP

March 1 Nuclear Survivors Remembrance Day (Republic of Marshall Islands)
March 5, 12, 19, 26 Procurement meetings
March 8 International Women’s Day
March 15 Feasibility study draft report compilation
March 29 Good Friday
March 31 Cultural Day (Federated States of Micronesia - All)
April 1 Easter Monday
April 5 Earth Day
April 11-27 Gabor In-country Mission
April 16-18 IRENA Forum Assembly
April 22 RE & EE Model/School competition launch
April 20-25 Deputy-Director General - Operations and Integration visit to Pohnpei
April 30 Energy data update for 2023
May 10 Constitution Day (Federated States of Micronesia)
May 15 EU Report drafting commences

May 7, 14, 21, 28

Procurement meetings

June 4, 11, 18, 25

Procurement meetings

June 10 First draft EU report internal PMT review
June 10-14 PMT mid-year reflection and planning
July 1 1st draft year 4 report available

July 2,9, 16, 23 Procurement meetings
August 30 EU annual year report submit to EU

September 11

Pohnpei Liberation Day

November 4

Independence Day (Federated States of Micronesia)

November 8

Pohnpei Constitution Day

November 11

FSM Veteran’s Day

November 22

President’s Day

December 25-31

Christmas Break (Admin Leave)




